

Navy Monthly Progress Report



Former Mare Island Naval Shipyard

February 27, 2014



Submarine, USS Bass, at Mare Island on May 2, 1951


1.0 INTRODUCTION

The Department of the Navy prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (Mare Island) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo (City) or its developer, Lennar Mare Island (LMI), through the Navy's Eastern Early Transfer Parcel (EETP) Environmental Services Cooperative Agreement (ESCA). The work completed by the City through LMI this month is reported separately. This MPR discusses progress made during the reporting period from January 31, 2014 through February 27, 2014. The information provided in this report includes updates to field work and removal actions, document submittals,

the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

2.0 FIELDWORK, REMOVAL, ACTIONS AND UPCOMING EVENTS

During the month of February 2014, no field work was conducted. The Navy escorted the public on walking tours of southern Mare Island during the 18th Annual San Francisco Bay Flyway Festival held on February 7-9, 2014. Information on the RAB and the status of the Navy's environmental cleanup was available to interested community members during the Festival.



Mare Island RAB Poster - February 7-9, 2014 Flyway Festival

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents during the reporting period, listed below:

- Annual Report for the Western Early Transfer Parcel (WETP)
- Final Preliminary Assessment / Site Investigation (PA/SI) for Defense Reutilization and Marketing Office South (DRMO-S) and Crane Test Area North (CTA-N)

The Navy received comments or concurrence from regulatory agencies on the following documents during the reporting period:

- Comments from the Department of Toxic Substances Control (DTSC) and the San Francisco Bay Regional Water Quality Control Board (Water Board) on the Draft Final Post Closure Care Plan for the Investigation Area (IA) H1
- Comments from the DTSC and Water Board on the Draft Final Remedial Investigation / Focused Feasibility Study (RI/FFS) for Defense Reutilization and Marketing Office (DRMO)
- Comments from the DTSC and Water Board on the Draft Final PA/SI for DRMO-S and CTA-N

4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	6
Number of DTSC Comments Received by the Navy	6
Number of Water Board Comments Received by the Navy	5
Number of EPA Comments Received by the Navy	1

BCT meetings are held regularly with the Navy, DTSC, Water Board, and the EPA to discuss the progress of environmental cleanup at Mare Island. The next BCT meeting will be held on Thursday, March 27, 2014.

NAVY CONTACT INFORMATION

Janet Lear

BRAC Environmental Coordinator
 E-mail: janet.lear@navy.mil
 Local Telephone: (707) 562-3104
 San Diego Telephone: (619) 532-0976
 San Diego Fax: (619) 532-0780
 www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- March 27, 2014
- May 29, 2014
- July 31, 2014

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
 375 G Street, Vallejo, CA 94592