

Navy Monthly Progress Report



Former Mare Island Naval Shipyard

September 25, 2014



YD-33 and Dry Dock Crane No. 1 at Mare Island, September 1919

1.0 INTRODUCTION

The Department of the Navy prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (Mare Island) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo or its developers, Lennar Mare Island and Weston Solutions, through the Environmental Services Cooperative Agreements (ESCA). The work completed through those agreements this month is reported separately. This MPR discusses progress made during the reporting period from August 29, 2014 through September 25, 2014. The information provided in this report includes updates to field work and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy

environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

2.0 FIELDWORK, REMOVAL, ACTIONS AND UPCOMING EVENTS

During the month of September 2014, the Navy conducted fieldwork at Building 742.

Building 742:

The Navy performed injections of in-situ chemical reducing (ISCR) agent at Building 742 to further treat the Navy-retained condition (NRC) impacts at the site. One additional soil vapor probe was installed within the area of the injections. Monitoring of groundwater and soil vapor will be conducted at the site in the future.



In-Situ Chemical Reduction Injection Outside Building 742

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents during the reporting period, listed below.

- Draft Finding of Suitability to Transfer #13, Marine Corps Firing Range for Parcels I-MCFR, Ib-MCFR, and XIX
- Draft Technical Memorandum, Approach for Developing the Munitions Response Program Remedial Investigation for the Production Manufacturing Area

The Navy received comments or concurrence from regulatory agencies on the following documents during the reporting period:

- Concurrence from the Department of Toxic Substances Control (DTSC) on the Final Work Plan for Radiological Screening and Survey Activities, South Shore Area

4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	28
Number of DTSC Comments Received by the Navy	25
Number of Water Board Comments Received by the Navy	21
Number of EPA Comments Received by the Navy	2

BCT meetings are held regularly with the Navy, DTSC, San Francisco Bay Regional Water Quality Control Board (Water Board), and the United States Environmental Protection Agency (EPA) to discuss the progress of environmental cleanup at Mare Island. The next BCT meeting will be held on Thursday, September 25, 2014.

NAVY CONTACT INFORMATION

Janet Lear

BRAC Environmental Coordinator
 E-mail: janet.lear@navy.mil
 Local Telephone: (707) 562-3104
 San Diego Telephone: (619) 532-0976
 San Diego Fax: (619) 532-0780
www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- **December 4, 2014**
- January 29, 2015
- March 26, 2015

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
 375 G Street, Vallejo, CA 94592