


# Navy Monthly Progress Report



## Former Mare Island Naval Shipyard

January 28, 2016



USS *Henley* (DD-391), Mare Island, October 1937

## 1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (MINS) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo or its developers, Lennar Mare Island and Weston Solutions, through the Environmental Services Cooperative Agreements. The work completed through those agreements this month is reported separately. This MPR discusses progress made during the reporting period from January 1, 2016 through January 28, 2016. The information provided in this report includes updates to fieldwork and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.


## 2.0 FIELDWORK, REMOVAL ACTIONS AND UPCOMING EVENTS

During the month of January 2016, the Navy performed field work in Investigation Area F1.


### Investigation Area F1 (Buildings A17, A71, A142, and A266)

The Navy performed field work as part of an ongoing cleanup process for Polychlorinated Biphenyls (PCBs). At Building A17, the Navy collected 4 supplemental samples from the concrete floor to verify remediation completion. At Building A71, the Navy remediated approximately 22.5

square feet of PCB-contaminated concrete flooring and collected verification samples from the remediated area. At Building A142, the Navy removed approximately 1.5 cubic yards of PCB-contaminated soil; remediated the top of the building foundation footing in the area of soil removal; and collected soil and concrete verification samples. At Building A266, the Navy removed approximately 20 square feet of wood block flooring below a compressed air tank; remediated a total of approximately 111 square feet of concrete flooring in 6 different areas; and collected concrete verification samples from the remediated areas.



Clean up after concrete removal at Building A71



Concrete sampling at Building A266

### 3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents during the reporting period, listed below:

- Final Building 742 Non-time Critical Removal Action Summary Report
- Final PCB Site Closure Report for Building A271 in Investigation Area F1
- Draft Installation Restoration Site 04 Remedial Investigation/Feasibility Study Report

The Navy received comments or concurrence from regulatory agencies on the following documents during the reporting period:

- Comments received from the U.S. Environmental Protection Agency (EPA) on the Draft PCB Site Closure Report for Building A17 in Investigation Area F1
- Concurrence from the Department of Toxic Substances Control (DTSC) and San Francisco Bay Regional Water Quality Control Board (Regional Water Board) on the Final Investigation Area F1 Feasibility Study

### 4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	37
Number of <b>DTSC</b> Comments Received by the Navy	18
Number of <b>Regional Water Board</b> Comments Received by the Navy	17
Number of <b>EPA</b> Comments Received by the Navy	4

BCT meetings are held regularly with the Navy, DTSC, Regional Water Board, and EPA to discuss the progress of environmental cleanup at MINS. The next BCT meeting will be held on March 31, 2016.

#### NAVY CONTACT INFORMATION

##### Janet Lear

BRAC Environmental Coordinator  
 E-mail: janet.lear@navy.mil  
 Local Telephone: (707) 562-3104  
 San Diego Telephone: (619) 524-1924  
 San Diego Fax: (619) 524-0575  
 www.bracpmo.navy.mil

#### RESTORATION ADVISORY BOARD MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- March 31, 2016
- May 26, 2016
- July 28, 2016

Meetings begin at 7:00 p.m. and are held at:  
**Mare Island Conference Center**  
 375 G Street, Vallejo, CA 94592