



TETRA TECH EM INC.

June 29, 2006

Dear RAB Members,

On behalf of the Navy, enclosed please find the March 1, 2006 final RAB meeting minutes for your information and records.

If there are any questions regarding the enclosed minutes, please contact Carolyn Hunter at (415) 222-8297 or Carolyn.hunter@ttemi.com.

Sincerely,

Carolyn Hunter
Community Relations Specialist
Tetra Tech EMI

FINAL
MEETING MINUTES
RESTORATION ADVISORY BOARD
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD
CONCORD, CALIFORNIA
MARCH 1, 2006

These minutes reflect general issues raised, agreements reached, and action items identified at the Restoration Advisory Board (RAB) meeting for Naval Weapons Station Seal Beach Detachment Concord (Detachment Concord), California. The meeting was held from 6:30 p.m. to 8:30 p.m. on March 1, 2006, at the Concord Police Department Community Room in Concord, California. Agreements and action items are described by topic under Sections I through VI and are summarized in Section VII. A list of participants and their affiliations is included as Attachment A, and the meeting agenda is included as Attachment B.

I. WELCOME, INTRODUCTIONS, PUBLIC COMMENT, AND AGENDA APPROVAL

Welcome and Introductions

The RAB Community Co-Chair, Mary Lou Williams (Concord resident) called the RAB meeting to order and initiated a round of introductions for attendees.

Kim Jacobsen (Navy RAB Co-chair) introduced herself as the new Navy RAB Co-chair and Lead Remedial Project Manager (RPM) for the Tidal Area.

Public Comments

Ms. Williams opened the floor to public comments. John Kaiser (San Francisco Bay Regional Water Quality Control Board [Water Board]) wanted to extend Laurent Meillier's (Former Water Board representative) greetings to the RAB.

April 2006 RAB Agenda Approval

Ms. Jacobsen reviewed the proposed agenda for the RAB meeting on April 5, 2006. The Navy is currently trying to determine the location of the April 2006 RAB meeting. It will either be at the City of Concord Permit Center Building or the Willow Pass Community Center. Once the Navy finalizes the meeting location, an e-mail will be sent to the RAB. The Navy plans to provide two presentations for the April 2006 RAB meeting which include:

- Draft Addendum 01 Data Gaps Sampling and Analysis Plan for the Tidal Area Sites 2, 9, 11
- Tidal Area Site 1 Landfill Cap Design Modification

Ms. Jacobsen asked the RAB to approve the April 2006 agenda. The RAB approved the agenda.

Action Item

1. The Navy will send the RAB members an e-mail confirming the location of the April 5, 2006 meeting once it has been determined.

II. NOVEMBER 2005 AND FEBRIARY 2006 RAB MEETING MINUTES APPROVAL

Ms. Jacobsen asked the RAB for comments on the minutes from the meeting on November 2, 2005. No additional comments were offered. The RAB approved the November 2005 meeting minutes.

Ms. Jacobsen asked the RAB for comments on the minutes from the meeting on February 1, 2006. No additional comments were offered. The RAB approved the February 2006 meeting minutes.

Action Item

2. The Navy will distribute the final RAB meeting minutes for November 2, 2005.
3. The Navy will distribute the final RAB meeting minutes for February 1, 2006.

III. COMMITTEE REPORTS AND ANNOUNCEMENTS

Ms. Williams opened the floor for committee reports and announcements. Ms. William asked the RAB members if they remembered who was taking pictures of the Tule Elk during the site tour held in September 2005. The RAB agreed that Kevin Cornish (Lafayette resident) was taking pictures at the September 2005 site tour. Ms. Williams will contact Mr. Cornish to see if he will share his Tule Elk pictures with the RAB. No other committee reports or announcements were offered.

IV. RPM UPDATE

Navy Update

Ms. Jacobsen reviewed the Navy RPM update (Attachment C).

The Navy finalized and distributed the December 2005 RPM meeting minutes on February 3, 2006.

The Navy provided the Site Management Plan extension request letter to the Environmental Protection Agency (EPA) on February 9, 2006.

The Navy officially assigned Ms. Jacobsen to the Detachment Concord project on February 21, 2006.

The Navy sent out the March 1, 2006 RAB meeting announcement out on February 22, 2006.

The Navy and agencies had a meeting to discuss the Litigation Area Feasibility Study on February 23, 2006.

The Navy issued the Addendum to Data Gaps Final Sampling and Analysis Plan (SAP) (Field Sampling Plan/Quality Assurance Project Plan) Tidal Area Sites 2, 9, and 11 which incorporated agency comments on February 24, 2006.

The Navy and agencies had the monthly Base Realignment and Closure Team (BCT) meeting on February 28, 2006.

Jessica Hamburger (Contra Costa Resource Conservation District) asked the Navy for a status update on the Tule Elk removal from Detachment Concord. Ms. Williams stated that she attended the City of

Concord redevelopment meeting on February 28, 2006 and that the City of Concord was not responsible for the Tule Elk removal. John Hill (Navy) stated that the California Department of Fish and Game is responsible for the Tule Elk removal. The removal of the Tule Elk from Detachment Concord has been scheduled for a few years.

Mr. Hill stated that the Navy submitted a Site 22 Remedial Investigation (RI) extension request to EPA. Phillip Ramsey (EPA) stated that EPA granted the Site 22 RI extension. Gregory Glaser (Danville resident) asked what the basis for the Site 22 RI extension request was. Mr. Hill stated that the Site 22 RI was due to go out for agency review during the Detachment Concord Base Realignment and Closure (BRAC) transition. Since there was a new Navy team, there was more time needed to get up to speed on the Detachment Concord cleanup program, conduct communication on Site 22 with the agencies, and prepare the RI. Mr. Glaser asked if the Navy has had delays in the Site 22 offsite neighborhood sampling. Mr. Hill stated that the extension request was only to provide the Navy team time to get up to speed on the project. Mr. Ramsey stated that anytime during the year that either the Navy or EPA needs to request an extension, it can be done with a letter. There is also an opportunity to negotiate extension requests during the annual Site Management Plan (SMP) amendment. Mr. Ramsey stated that since there was a shift in Navy personnel and multiple extension requests were needed, EPA requested 1 letter for all of the extension requests. Currently the Navy has not received the Fiscal Year 2006 funding which meant that there were a few projects that needed extension requests.

Mr. Ramsey stated that the Navy and EPA had an informal dispute on the Site 22 sampling plan. The Navy and agencies are going to have a meeting to discuss the RI prior to it being distributed for review. Mr. Glaser asked for a status update on the Site 22 offsite neighborhood sampling event. Mr. Hill stated that the Navy is still getting up to speed on the project. Mr. Glaser asked since the offsite neighborhood sampling has not occurred if the Site 22 SAP is now defunct. Mr. Ramsey stated that the SAP is still current although there has been a deviation from the original plan. Mr. Ramsey stated that there have been steps made in assessing Seal Creek as well as expanding Site 22 to include the Magazine Areas. Ms. Hamburger asked if the Seal Creek samples have been taken. Mr. Ramsey confirmed that Seal Creek has been sampled during a site tour that the agencies attended. Mr. Hill stated that the Navy has the Seal Creek sampling data but the report will not be ready for some time until the rest of the sampling at Site 22 has been completed. Mr. Ramsey stated that the agencies are currently reviewing the Seal Creek data. Mr. Glaser requested a copy of the Seal Creek data. Mr. Hill agreed to provide Mr. Glaser with the Seal Creek data.

Action Item

4. The Navy will provide Mr. Glaser the Site 22 Seal Creek sampling results.

EPA Update

Mr. Ramsey reviewed the EPA RPM update (Attachment C).

Mr. Ramsey provided the Navy with a letter approving the SMP extension request for Site 22 on February 9, 2006.

Mr. Ramsey provided the Navy with an approval for the SMP extension requests on February 16, 2006 for the following sites:

- Litigation Area Draft Final Feasibility Study and Long Term Monitoring Plan Year-1 Report
- Tidal Area Sites 2, 9, and 11 Draft Final RI. Mr. Ramsey stated that the project is going to be pushed

out a year because of a new phase of investigation.

- Site 30 Draft Removal Design Plan. The Navy is requesting an extension for Site 30 due to a funding delay.

The Navy and agencies met to discuss the Litigation Area Feasibility Study (FS) on February 23, 2006. The Navy provided the preliminary cleanup goals (PRGs) to the agencies for review. The agencies thought that as a first look that the PRGs were acceptable. Mr. Kaiser stated that he attended the Litigation Area FS meeting and was pleased with the progress made. During the meeting the RPMs discussed that there is too tight of a turnaround between the treatability study and the FS. The agencies requested more time to review the treatability study and response to comments prior to the FS coming out.

Mr. Ramsey stated that he provided a Detachment Concord cleanup program overview to Mr. Friedman on February 9, 2006.

Mr. Ramsey attended a Peyton Slough relocation project presentation hosted by the Water Board on February 15, 2006. Mr. Ramsey found out about this presentation from an advertisement in the *Contra Costa Times*. The presentation discussed the lessons learned in the relocation process of a slough.

Mr. Ramsey stated that he attended the monthly BCT meeting on February 28, 2006 which included discussions on the Site 1 Remedial Action Work Plan and the Tidal Area Sites 2, 9, and 11 SAP.

Mr. Ramsey introduced Taly Jolish (EPA) who is a member of EPA's Legal Counsel who works on Detachment Concord.

Water Board Update

Alan Friedman (Water Board) introduced himself and informed the RAB that he has been a part of the Detachment Concord team for two days. Mr. Friedman is a local Concord resident and has worked at the Water Board for the past 20 years. Mr. Friedman attended the monthly BCT meeting. Mr. Friedman stated that he will attend a Detachment Concord site tour on March 3, 2006.

V. BRAC PROCESS PRESENTATION

Mr. Hill provided a presentation on the BRAC process. The presentation is included as Attachment D.

Mr. Hill announced that Jerry Dunaway (Navy) will be the BRAC Environmental Coordinator (BEC) for Detachment Concord. Mr. Dunaway is currently the BEC for Mare Island (MI). Mr. Dunaway will split his time between being the BEC for Detachment Concord and MI.

Mr. Ramsey asked if the Navy is tracking the 1 acre x-ray site in the Tidal Area that backs up to the City of Pittsburg, California. Mr. Hill stated that the General Services Agreement (GSA) program is monitoring the x-ray site. Mr. Ramsey asked if GSA sites go through a finding of suitability to transfer (FOST) process. Mr. Hill stated that there is a similar process to a FOST that the x-ray site will go through. Mr. Hill agreed to provide Mr. Ramsey contact information for the x-ray site.

Ms. Hamburger asked who will review the California Environmental Quality Act (CEQA)/National Environmental Policy Act (NEPA) for Detachment Concord. Mr. Hill stated that there is a public review process for CEQA/NEPA. The Secretary of the U.S. Navy will review and sign the documentation for CEQA/NEPA. If cleanup is needed, a record of decision will be done on the site. Mr. Glaser asked

where the Navy was in the CEQA/NEPA process at Detachment Concord. Mr. Hill stated that the Navy has not begun writing the CEQA/NEPA documents. Ms. Hamburger asked why the Navy and the City of Concord are doing separate CEQA/NEPA documents. Mr. Hill stated the City of Concord and Navy documents discuss different timelines. The City of Concord has 3 phases of planning.

Mr. Kaiser asked how long it will be until the Army takes over the cleanup of the Tidal Area. Mr. Hill stated that the Navy met with the Army in January 2006. The Navy was hoping the Army would take over the Tidal Area within one year, and the Army was anticipating taking over the Tidal Area within six years. Ms. Jacobsen stated that the RAB will continue to meet on a regular basis to discuss environmental cleanup for the Inland Area and Tidal Area. Mr. Glaser asked how visible the environmental cleanup documents transfer process between the Navy and the Army will be. Mr. Hill stated that the Navy is anticipating that this process will be seamless. The Navy will continue to work on the Tidal Area until the Army is full capable of taking over the cleanup.

Action Item

5. Mr. Hill will provide Mr. Ramsey the contact information for the 1 acre x-ray site in the Tidal Area that backs up to Pittsburg, California.

VI. RAB BYLAW DISCUSSION

Ms. Williams stated that the RAB should look at the bylaws and revise them to better fit the group. The RAB bylaws have not been updated since they were approved in October 2002. Ms. Williams requested that a RAB member volunteer to take a look at the current bylaws and make recommendations on places to alter them so they are more user friendly. Mr. Glaser agreed to take a look at the current bylaws and provide the RAB recommendations for changes at the April 2006 meeting.

Action Item

6. Mr. Glaser will review the RAB Bylaws and make recommendations for changes at the April 2006 meeting.

VII. NEXT MEETING AND ACTION ITEMS

The next RAB meeting is scheduled for 6:30 to 8:30 p.m. on Wednesday, April 5, 2006; the meeting location is to be determined.

The following action items were generated during the RAB meeting on March 1, 2006:

No.	Action Item	Target Date for Completion	Completion Date (or Status)
1	The Navy will send the RAB members an e-mail confirming the location of the April 5, 2006 meeting once it has been determined.	3/31/06	This action item was completed on 3/15/06
2	The Navy will distribute the final RAB meeting minutes for November 2, 2005.	4/5/06	This action item was completed on 6/29/06
3	The Navy will distribute the final RAB meeting minutes for February 1, 2006.	4/5/06	This action item was completed on 6/29/06
4	The Navy will provide Mr. Glaser the Site 22 Seal Creek sampling results.	4/5/06	This action item was completed
5	Mr. Hill will provide Mr. Ramsey the contact information for the 1 acre x-ray site in the Tidal Area that backs up to Pittsburg, California.	4/5/06	This action item was completed
6	Mr. Glaser will review the RAB Bylaws and make recommendations for changes at the April 2006 meeting.	4/5/06	TBD

ATTACHMENT A

**ATTENDEES AND AFFILIATIONS
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA**

MARCH 1, 2006
(One Page)

**ATTENDEES AND AFFILIATIONS
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA**

MARCH 1, 2006

<u>Name</u>	<u>Affiliation</u>	<u>Telephone</u>
Wayne Akiyama	Shaw Environmental, Inc.	(925) 288-2003
Lisa Anich*	Friends of Mount Diablo Creek	(925) 689-2642
Joanna Canepa	TtEMI	(425) 673-3652
Lik-See Chung	Navy, IPT West	(650) 746-7454
Kirsten Duey	The Source Group Inc.	(925) 944-2856
Alan Friedman	Water Board	(510) 622-2347
Ernie Galang	Navy, IPT West	(650) 746-7469
Gregory Glaser*	Danville Resident	(925) 820-2562
Jessica Hamburger*	CCRCD	(925) 672-6522 X118
John Hill	Navy, BRAC PMO West	(619) 532-0985
Carolyn Hunter	TtEMI	(415) 222-8297
Kim Jacobsen	Navy, NAVFAC	(619) 532-1448
Taly Jolish	EPA	(415) 972-3925
John Kaiser	Water Board	(510) 622-2368
John Montagh	City of Concord	(925) 671-3082
Phillip Ramsey	EPA	(415) 972-3006
Anne Rikkelman	Concord Resident	(925) 689-2662
Steve Tyahla	The Source Group Inc.	(925) 944-2856 X306
Mary Lou Williams*	Concord Resident	(925) 685-1415

Notes:

<p>* CCRCD EPA IPT West BRAC PMO TtEMI Water Board</p>	<p>Community Restoration Advisory Board (RAB) Member Contra Costa Resource Conservation District U.S. Environmental Protection Agency U.S. Navy Integrated Project Team West, NAVFAC SW U.S. Navy Base Realignment and Closure Program Management Office Tetra Tech EM Inc. San Francisco Bay Regional Water Quality Control Board</p>
--	--

ATTACHMENT B

AGENDA

**RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA**

MARCH 1, 2006

(One Page)

AGENDA

NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD RESTORATION ADVISORY BOARD MEETING

Wednesday, March 1, 2006

6:30 p.m. – 8:30 p.m.

Concord Police Department Community Room
1350 Galindo Street
Concord, CA 94520

- 6:30 – 6:40 Call to Order
- Welcome
 - Introductions
 - Public Comments
 - April Agenda Approval
- Lead: Community Co-chair
- 6:40 – 6:50 Approval of November 2, 2005 Meeting Minutes
Approval of February 2, 2006 Meeting Minutes
Review Unresolved Business
Lead: Navy Co-chair
- 6:50 - 7:30 Committee Reports/Announcements
- RAB Announcements, Reports or other business
 - Remedial Project Managers' Update (Navy/EPA/DTSC/RWQCB)
- 7:30 – 7:40 Break
- 7:40 – 8:10 Overview of the Base Realignment and Closure Process
- 8:10 – 8:30 Internal Review of RAB Bylaws
- 8:30 Adjourn

ATTACHMENT C

**NAVY AND ENVIRONMENTAL PROTECTION AGENCY
REMEDIAL PROJECT MANAGER'S UPDATE
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA**

MARCH 1, 2006

(2 Pages)



***Navy RPM Update - Tidal Area - for 1 March 2006 meeting of
Naval Weapons Station Seal Beach, Detachment Concord
Restoration Advisory Board (RAB)***

Summary of Navy Remedial Project Manager (RPM) Activities since the last RAB Meeting held on Wednesday, 1 February 2006.

- **3 February 2006** - The Navy issued a letter submitting the Final Meeting Minutes of the 7 December 2005 monthly Remedial Project Managers' meeting.
- **9 February 2006** - The Navy issued a letter to USEPA requesting Site Management Plan time extensions on four document deliverables (USEPA approved on 16 February 2006)
- **21 February 2006** - The Navy issued a letter assigning Kimberly Jacobsen as the Navy RPM for the Tidal Area.
- **22 February 2006** – The Navy issued an email, and issued to those without email, the draft agenda and meeting materials for the 1 March 2006 RAB meeting.
- **23 February 2006**- The Navy met with the project managers from USEPA, DTSC, DFG, and the SFBRWQCB to discuss the Feasibility Study development for the Litigation Area.
- **23 February 2006** – The Navy issued a letter submitting the document entitled “*Final Treatability Study and Supplemental Feasibility Study Data Gaps Technical Memorandum at the Litigation Area, Naval Weapons Station Seal Beach, Detachment Concord.*” [This document provides the results of field investigations conducted at the Litigation Area site during summer 2005 to fill data gaps for the Supplemental FS.]
- **24 February 2006** – The Navy issued a letter submitting the document entitled “*Addendum To Data Gaps Final Sampling and Analysis Plan (Field Sampling Plan / Quality Assurance Project Plan) Tidal Area Sites 2, 9, And 11, Naval Weapons Station Seal Beach, Detachment Concord, Concord, California*” [This document incorporates several comments and feedback received from Agencies during preliminary discussion of Navy’s field sampling plan to address mercury data gaps at Sites 2, 9, and 11.]
- **28 February 2006** - The Navy met with the project managers from USEPA, DTSC, DFG, and the SFBRWQCB. [This was our regular monthly meeting.]



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

U.S. Environmental Protection Agency
Restoration Advisory Board Update
March 1, 2006

Correspondence Issued:

February 9, 2006: EPA approval of Navy Site Management Plan (SMP) Extension Request for Site 22 (extended Draft Remedial Investigation (RI) from February 3, 2006, until July 19, 2006)

February 16, 2006: EPA approval of Navy SMP Extension Request for Tidal Area sites (extended Litigation Area Draft Final Feasibility Study and Long-Term Monitoring Year -1 Report, Tidal Area Sites 2, 9, and 11 Draft Final RI, and Site 30 Draft Removal Design Plan)

Meetings:

February 9, 2006: Base Wide Briefing for Regional Board

February 15, 2006: Peyton Slough Project Presentation

February 23, 2006: Litigation Area Feasibility Study Meeting

February 28, 2006: Project Manager's Meeting

Major Topics:

Site 1 Remedial Action Work Plan/cap design

Tidal Area Sites 2, 9, and 11, Supplemental Sampling Plan

March 1, 2006: Concord RAB

Prepared by:

Phillip Ramsey

U.S. Environmental Protection Agency

75 Hawthorne Street (SFD-8-3)

San Francisco, CA 94105

ramsey.phillip@epa.gov

(415) 972-3006

ATTACHMENT D

**BASE REALIGNMENT AND CLOSURE PROCESS PRESENTATION
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA**

MARCH 1, 2006

(6 Pages)



NWS Seal Beach Detachment Concord

BRAC
PMO

Base Realignment and Closure
Naval Weapons Station Seal Beach
Detachment Concord


1 March 2006

Presentation to the Restoration Advisory Board
by
Presented by John Hill



NWS Seal Beach Detachment Concord

BRAC
PMO





NWS Seal Beach Detachment Concord

**BRAC
PMO**

Federal Screening Process:


- Screening of DoD and Federal Agencies.
- BRAC PMO will review requests and resolve potentially conflicting uses in view of government missions and highest and best use of the property. The Local Redevelopment Authority (LRA) will be consulted.
- Final Determination of Surplus to be made and published in the Federal Register – May 9, 2006.

5



NWS Seal Beach Detachment Concord

**BRAC
PMO**



HUD – Department of Housing and Urban Development

CEQA/NEPA – California Environmental Quality Act/National Environmental Policy Act

FONSI/ROD – Finding of No Significant Impact/Record of Decision

ECP – Environmental Condition of Property Report

FOST – Finding of Suitability to Transfer

6



NWS Seal Beach Detachment Concord

**BRAC
PMO**

Surplus Property Disposition Methods and Processes (the Tool Box):

- **Public Benefit Conveyances (PBC):** To a state, regional or local public entity, for one of several specific public purpose uses which are within the scope of certain Federal agencies. To implement the PBC, DON makes it available to eligible entities, which apply to the responsible Federal agency. The responsible Federal agency will select a qualified applicant and determine any appropriate discount from Fair Market Value (FMV).
- **Conservation Conveyance:** To a state, local, or nonprofit entity that exists primarily for the purposes of natural resource conservation purposes. Benefit to U.S. is taken into account in determining payment.
- **Negotiated Sale:** To a state or local government for public purposes that do not meet criteria for PBC. Requires FMV, based on highest and best use and an appraisal. Requires excess profits clause, which states that if the property is sold for more than the purchase price within a certain number of years, then the profits must be remitted to the Government. Profits exclude the actual amount of certain costs, such as, direct cost of improvements. Annual audits are required.



**BRAC
PMO**

Surplus Property Disposition Methods and Processes (the Tool Box):

- **Economic Development Conveyance:** To the LRA for the purpose of job generation. Application must indicate why other types of conveyances will not accomplish the job generation goals. FMV required, although in some cases DASN may allow less than FMV (i.e., if the base closure causes severe economic impact to the community). If less than FMV, conveyance must include a provision that the government can recoup the proceeds from the sales or leases of the property if they are not used to support economic development at the installation or for certain allowable costs. Annual audits are required.
- **Public Sale:** To any third party for uses in accordance with local planning and zoning. Implemented through a competitive public auction.
- **Homeless Assistance Conveyances:** For property to be used for transitional housing and support services for the homeless. Conveyance may be to the LRA or directly to a homeless service provider approved by HUD.



NWS Seal Beach Detachment Concord

**BRAC
PMO**

Environmental:

- On National Priorities List (NPL) - EPA lead regulatory agency
 - Federal Facility Agreement (FFA) between Navy and EPA includes Site Management Plan (SMP)/Clean Up Schedule
- Tidal area environmental program and responsibilities will be acquired by the Army with the transfer of the land.


9



NWS Seal Beach Detachment Concord

**BRAC
PMO**

The IR Program Sites



10



NWS Seal Beach Detachment Concord

**BRAC
PMO**

BRAC Program Management Office (PMO) West Points of Contact	Telephone
John Hill, Base Closure Manager	619-532-0985
Sarah Ann Moore, Deputy Base Closure Manager	619-532-0965
Mary Jane Beck, Real Estate Contracting Officer	619-532-0766
Patrick McCay, Senior Environmental Planner	619-532-0906
Wendy Thornton, Disposal Project Manager	619-532-0937
Jerry Dunaway, BRAC Environmental Coordinator	619-532-0975
Ellen Casados, Environmental Project Manager	619-532-0968