
1.0 	 INTRODUCTION
The Department of the Navy prepared this monthly progress 
report (MPR) to discuss environmental cleanup at the former 
Mare Island Naval Shipyard (Mare Island) in Vallejo, California.  
This MPR does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston Solutions, 
through the Navy’s Environmental Services Cooperative 
Agreements.  The work completed under those agreements is 
reported separately by each party.  This MPR discusses progress 
made during the reporting period from December 3, 2010, through 
January 27, 2011.  The information provided below includes 
updates to field work and removal actions; document submittals; 
the progress of regulatory reviews, issues associated with Navy 
environmental programs, and Base Realignment and Closure 
(BRAC) Cleanup Team (BCT) and Restoration Advisory Board 
(RAB) meetings.

2.0 	 FIELDWORK, REMOVAL 
ACTIONS, AND UPCOMING 
EVENTS

During the months of December 2010 and January 2011, the Navy 
conducted field work at the Defense Reutilization and Marketing 
Office (DRMO) Site, and the Production Manufacturing Area 
(PMA) Site. The Navy will participate in the upcoming Flyway 
Festival.

DRMO Electrical Fieldwork 
Update: The Navy completed 
installation of approximately 
1,200 linear feet of new 
underground electrical and 
conductor wire along the west 
side of Azuar Drive between A 
Street and Kansas Street.  Island 
Energy will perform the final 
connections and energize the 
system, which is anticipated 
to be completed by the end of 
January 2011.  Removal of an 

overhead electrical bypass will occur after Island Energy has 
energized the new underground system and conditions are dry 
enough to remove the poles and overhead conductor wires.  

PMA Building Decontamination: The Navy is completing 
decontamination of eight buildings in the PMA that were 
formerly used 
to manufacture 
chemicals for 
munitions. The 
decontamination 
includes the 
buildings 
themselves, piping, 
drain lines, and 
heating, ventilating, 
and air conditioning 
(HVAC) systems.  
The Navy has 
recovered an 
estimated 29.5 pounds of explosive residue during inspection 
and clean out of the 10-inch drain lines at Building A-216. The 

explosive residue is 
currently stored in 
Magazine A-180 along 
with 250 pounds of mud 
and sediment pending 
disposal.  At the end of 
the project the buildings 
will be certified free of 
explosives residue. The 
project is a Caretaker 
Site Office maintenance 

action and is not part of the Navy’s environmental cleanup 
program. The project is expected to continue through February 
2011.

Community Outreach Update: The Navy will host a booth at 
the annual Flyway Festival on Saturday, February 12, 2011.  The 
Navy will provide information on the cleanup activities and be 
available to answer questions from the community.
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3.0 	 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW

The Navy submitted three documents during the reporting period, 
listed below:

•	 Response to Comments (RTC) for the Draft J-Line Closure 
Certification Report for Pipeline Exterior

•	 Investigation Area (IA) H1 Trail Completion Letter 

•	 Request for Concurrence with the Groundwater Beneficial 
Use Exception for Municipal and Domestic Supply for the 
Marine Corps Firing Range (MCFR)

The Navy received comments on or concurrence from the 
Department of Toxic Substances Control Board (DTSC) on the 
following documents:

•	 Draft J-Line Closure Certification Report for Pipeline 
Exterior

•	 Draft Non-Time Critical Removal Action (NTCRA) Report 
for the Installation Restoration (IR) Site 17 and Building 503 
Area

•	 Draft Removal Action Summary Report, Soil Excavation and 
Groundwater Treatment, Building 742 Former Degreasing 
Plant

•	 Final MEC Conceptual Site Model, IR05, Dredge Pond 7S, 
and the Western Magazine Area

The Navy received comments on or concurrence from the San 
Francisco Bay Regional Water Quality Control Board (Water 
Board) on the following documents:

•	 Draft J-Line Closure Certification Report for Pipeline 
Exterior

•	 Draft NTCRA Report for the IR17 and the Building 503 
Area

•	 Draft Removal Action Summary Report, Soil Excavation and 
Groundwater Treatment, Building 742 Former Degreasing 
Plant

•	 Request for concurrence with the Groundwater Beneficial 
Use Exception for Municipal and Domestic Supply for 
MCFR 

•	 Draft Work Plan for the Additional Investigation of 
Suspected Underground Storage Tank (UST) A266S and 
Former UST 993-4

•	 Request for No Further Action at UST 155-2

BCT meetings are held regularly with the Navy, DTSC, the 
Water Board, and U.S. Environmental Protection Agency (EPA) 

to discuss the progress of environmental cleanup at Mare Island.  
The last BCT meeting was held on Thursday, January 27, 2011.

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the table below include only 
documents that address sites where the Navy remains responsible 
for the cleanup work.

Number of Documents Submitted by the Navy in 2011 3
Number of DTSC Comments Received by the Navy  
in 2011

4

Number of Water Board Comments Received by the 
Navy in 2011

6

Number of EPA Comments Received by the Navy  
in 2011

0
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, unless 
otherwise noted in bold.  RAB meetings are currently 
scheduled for the following dates: 

•	 Thursday, February 24, 2011

•	 Thursday, March 31, 2011

•	 Thursday, April 28, 2011

Meetings begin at 7:00 pm and are held at the following 
location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator

E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0976

San Diego Fax: (619) 532-0780
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