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1.0  INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental 
cleanup at the former Mare Island Naval Shipyard 
(Mare Island) in Vallejo, California.  This MPR 
does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston 
Solutions, through the Navy’s Environmental Services 
Cooperative Agreements.  The work completed under 
those agreements is reported separately by each party.  
This MPR discusses progress made during the reporting 
period from December 3, 2008, through January 29, 
2009.  The information provided below includes 
updates to field work and removal actions; document 
submittals; and the progress of regulatory reviews, 
issues associated with Navy environmental programs, 
and Base Realignment and Closure (BRAC) Cleanup 
Team (BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS, AND 
UPCOMING EVENTS

Field work began on January 20, 2009 to implement 
the Petroleum Corrective Action Plan (PCAP) for the 
Former North Building Ways within Investigation Area 
(IA) A2.  This field work will excavate and remove 
17 small areas (approximately 3,000 cubic yards) 
of petroleum contaminated soil.  This field work is 
scheduled to be completed by mid May 2009.

In addition, over the past few months, the Navy has 
been coordinating with the BCT in preparation for 
upcoming reports and fieldwork activities at Mare 
Island.  

The Navy will collect additional sediment samples 
from the Investigation Area (IA) K offshore areas in 
February 2009.  

The Navy also met with the BCT in January 2009 
regarding the Engineering Evaluation and Cost 
Analysis/Interim Remedial Action Plan (EECA/IRAP) 
for Installation Restoration Site 17 (IR17) and Building 
503 Area and to discuss the areas targeted for removal 
during the upcoming non-time-critical removal action.

3.0  DOCUMENT SUBMITTALS 
AND PROGRESS OF 
REGULATORY REVIEW

The Navy submitted five documents during the 
reporting period: 

• Draft Field Investigation Summary Report and 
Vapor Intrusion Risk Evaluation for IR17 and 
Building 503 Area

• Final Sampling and Analysis Plan (Field Sampling 
Plan/Quality Assurance Project Plan [FSP/QAPP]) 
for the Outfall and Supplemental Sampling 
Investigations at IA K 
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• Response to Comments (RTCs) for the Draft 
EECA/IRAP for IR17 and Building 503 Area

• RTCs for Draft Final Sampling and Analysis Plan 
FSP/QAPP for the Outfall and Supplemental 
Sampling Investigations at IA K

• Draft Closure Summary Report, Former 
Underground Storage Tank Site 993-4

The Navy received comments or concurrence from the 
Department of Toxic Substances Control (DTSC) on 
the following documents:

• Draft EECA/IRAP for IR17 and Building 503 Area

• Draft Final Sampling and Analysis Plan (FSP/
QAPP) for the Outfall and Supplemental Sampling 
Investigations at IA K

• Identification of State Applicable or Relevant 
and Appropriate Requirements for the Remedial 
Investigation and Feasibility Study at the Defense 
Reutilization and Marketing Office Site

The Navy received comments or concurrence from the 
San Francisco Bay Regional Water Quality Control 
Board (Water Board) on the following documents:

• Draft EECA/IRAP for IR17 and Building 503 Area

• Draft Proposed Plan, IA A2 Former North Building 
Ways Area 

The Navy received comments or concurrence from the 
U.S. Environmental Protection Agency (EPA) on the 
following document:

• Draft EECA/IRAP for IR17 and Building 503 Area

BCT meetings are held regularly with the Navy, EPA, 
DTSC, and the Water Board to discuss the progress of 
environmental cleanup at Mare Island.  The next BCT 
meeting will be held on February 6, 2009.  

REGULATORY REVIEW

Fiscal Year-To-Date Progress
The documents presented in the table below include 
only documents that address sites where the Navy 
remains responsible for the completion of cleanup 
work.

Number of Documents Submitted 
by the Navy in 2009

5

Number of DTSC Comments 
Received by the Navy in 2009

3

Number of EPA Comments 
Received by the Navy in 2009

1

Number of Water Board Comments 
Received by the Navy in 2009

2
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, 
unless otherwise noted in bold.  RAB meetings 
are currently scheduled for the following dates:
• Thursday, February 26, 2009
• Thursday, March 26, 2009
• Thursday, April 30, 2009

Meetings begin at 7:00 pm and are held at the 
following location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

NAVY CONTACT INFORMATION
Michael Bloom

BRAC Environmental Coordinator for Mare Island
E-mail: michael.s.bloom@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0967
San Diego Fax: (619) 532-0995
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