
1.0	 INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental 
cleanup at the former Mare Island Naval Shipyard 
(Mare Island) in Vallejo, California.  This MPR 
does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston 
Solutions, through the Navy’s Environmental Services 
Cooperative Agreements.  The work completed under 
those agreements is reported separately.  This MPR 
discusses progress made during the reporting period 
from June 29, 2012 through July 26, 2012.  The 
information provided below includes updates to field 
work and removal actions, document submittals, the 
progress of regulatory reviews, issues associated with 
Navy environmental programs, and Base Realignment 
and Closure (BRAC) Cleanup Team (BCT) and 
Restoration Advisory Board (RAB) meetings.

2.0 	 FIELDWORK, REMOVAL 
ACTIONS, AND UPCOMING 
EVENTS

During the month of July 2012, the Navy conducted 
field work at the Production Manufacturing Area and 
South Shore Area (PMA/SSA), the Paint Waste Area 
(PWA) and Buildings A149 and M160.
PMA/SSA: Intrusive investigation fieldwork 
supporting the munitions non-time critical removal 
action (NTCRA) in the PMA/SSA continues. 
Approximately 5,200 anomalies have been investigated 
to date. Among these anomalies, 19 munitions and 
explosives of concern (MEC) items have been found 
along with approximately 640 munitions documented 

as safe (MDAS) items. Also encountered were 50 
small arms ammunition (SAA) items (i.e. bullets).
MDAS items are often munitions parts that have no 
explosive material in them while MEC items contain, 
or have the potential to contain, residual explosive 
material that presents an explosive hazard.
PWA: In July 2012, time critical removal action 
(TCRA) work started up again in the PWA Survey 
Unit 9A, located north of the original PWA excavation 
performed in 2009-2010. The field work had been 
on hold pending approval of an Explosive Safety 
Submission Amendment to allow screening of 
excavated soil with a mechanical soil screen plant 
equipped with screens and magnets to more efficiently 
segregate metal items from the soil. To date, WESTON 
has recovered 36 MEC items, 7 MDAS items, and 
23 radiological items in this area north of the original 
excavation.
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Buildings A149, A161 and M160: Radiological 
items currently stored in Building A149 pending final 
disposal will be transferred to Building A161 prior to 
Parcel X-B3 transfer. Building A161 requires a baseline 
radiological survey prior to storing the items and 
Building A149 requires a radiological release survey. 
Radiological survey work in Building A161 is complete 
and the report is pending submittal and approval. 
Radiological survey work at Building A149 continues.
For a brief period in 2004, Building M160 was used to 
store low-level radiological items recovered during the 
TCRA performed at the Marine Corps Firing Range/
Historic Outfall 4S. A radiological release survey will 
be performed at Building M160 in order to support 
unrestricted use.

3.0 	 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW
The Navy submitted two documents during the 
reporting period, listed below:
•	 Installation Restoration (IR) Site 17 and Building 

503 Area Final Work Plan for Upland Chlorinated 
Solvent Investigation

•	 Draft Remedial Investigation Work Plan at 
unexploded ordinance site (UXO) 3 - Dredge Pond 
3E and Northern Marine Corps Firing Range

The Navy received comments or concurrence from the 
Department of Toxic Substances Control (DTSC) on 
the following documents:
•	 Investigation Area (IA) K Final Results for the 

Sonar Survey of Current and Former Piers at PMA/
SSA

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the following table include 
only documents that address sites where the Navy 
remains responsible for the cleanup work.

Number of Documents Submitted by the 
Navy

41

Number of DTSC Comments Received by 
the Navy

26

Number of California Water Quality Control 
Water Board Comments Received by the 
Navy

9

Number of U.S. Environmental Protection 
Agency EPA Comments Received by the 
Navy

6

BCT meetings are held regularly with the Navy, 
DTSC, Water Board, and the EPA to discuss the 
progress of environmental cleanup at Mare Island.  
The next BCT meeting will be held on Thursday, 
September 27, 2012.

NAVY CONTACT INFORMATION
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BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0976

San Diego Fax: (619) 532-0780
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold.  The next 
RAB meetings are scheduled for:    

•	 September 27, 2012
•	 November 29, 2012 (Please note date change 
	 from May MPR)
•	 January 31, 2013

Meetings begin at 7:00 pm and are held at: 
Mare Island Conference Center

375 G Street
Vallejo, CA 94592


