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1.0  INTRODUCTION
The Department of the Navy (Navy) prepared this monthly 
progress report (MPR) to discuss environmental cleanup 
at the former Mare Island Naval Shipyard (Mare Island) 
in Vallejo, California.  This MPR does not discuss cleanup 
work by the City of Vallejo and its developers, Lennar Mare 
Island and Weston Solutions, through the Navy’s Envi-
ronmental Services Cooperative Agreements.  The work 
completed under those agreements is reported separately by 
each party.  This MPR discusses progress made during the 
reporting period from August 1, 2008 through August 28, 
2008.  The information provided below includes updates to 
fieldwork and removal actions; document submittals; and the 
progress of regulatory reviews, issues associated with Navy 
environmental programs, and Base Realignment and Closure 
(BRAC) Cleanup Team (BCT) and Restoration Advisory 
Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL ACTIONS, AND 
UPCOMING EVENTS

The Navy participated in the 150th Anniversary Commemo-
ration for the Mare Island Naval Cemetery, Mare Faire on 
August 8 and 9, 2008.  The Navy provided interested com-
munity members with information on the Navy’s environ-
mental investigations at Mare Island.

In 2007, the Navy completed a Non-Time Critical Removal 
Action (NTCRA) at the Defense Reutilization and Market-
ing Office (DRMO) site.  Inclement weather prevented the 
complete backfill of the site.  On August 19, 2008 the Navy 
began backfilling activities in the remaining portion of the 
excavated DRMO site.  The backfilling activities were com-
pleted at the DRMO site on August 22, 2008.  Backfill soil 
was imported and approved by Department of Toxic Sub-
stances Control (DTSC).  

As part of the Time Critical Removal Action (TCRA) at 
Investigation Area (IR) 04, four more abrasive blast material 

(ABM) sites were excavated.  These four sites are known 
as areas 8, 9, 10 and 13.  Prior to excavation, an explosive 
safety submission (ESS) was received from Naval Ordinance 
Safety and Security Activity (NOSSA).  The Navy began 
excavation of these four areas on August 19, 2008.  The 
excavation at areas 8, 9, 10 and 13 was completed on August 
22, 2008.  The excavated material was transported to the IA 
H1 Containment Area.  

Backfilling	at	the	DRMO	Site

Excavation	and	backfilling	at	IR04



3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW

The Navy submitted 5 documents during the reporting 
period: 

• Final DRMO Non Time Critical Removal Action Draft 
Final Completion Report and Response to Comments 

• Draft Final Work Plan for the Remedial Investigation at 
IA K

• Draft Abatement Work Plan, Polychlorinated Biphenyl 
(PCB) Sites Sampling, Abatement, and Closure Docu-
mentation

• Final Work Plan, Sampling Activities at Former Under-
ground Storage Sites (UST) Sites A-25, A-58, A-296, 
and Building 655 Site

• Draft Addendum 1 TCRA Parcel XVI Paint Waste Area 
(PWA) Munitions Response to Final Work Plan TCRA, 
IR04, IR05, Parcel XVI PWA, and Horse Stable Area

The Navy received comments or concurrence from the 
DTSC on the following document:

• Draft Remedial Investigation Phases I and II for the 
Production Manufacturing Area/South Shore Area 
(PMA/SSA)

The Navy received comments or concurrence from the U.S. 
Environmental Protection Agency (EPA) on the following 
documents:

• Toxic Substances Control Act (TSCA) for the PCB Sites 
Closure Report for Buildings 589, 591, 593, and 641 in 
IA A-2

• TSCA PCB Sites Closure Report for Building 1001 in 
IA A-1

The Navy received comments or concurrence from the San 
Francisco Bay Regional Water Quality Control Board (Wa-
ter Board) on the following document:

• Draft Final Non-Time Critical Removal Action Comple-
tion Report for the DRMO Site

BCT meetings are held regularly with the Navy, EPA, 
DTSC, and the Water Board to discuss the progress of envi-
ronmental cleanup at Mare Island.  The next BCT meeting 
will be held on September 25, 2008. 

Fiscal Year-To-Date Progress
The documents presented in the table below include only 
documents that address sites where the Navy remains re-
sponsible for the completion of cleanup work.

Number of Documents Submitted by the Navy 
in 2008 27

Number of DTSC Comments Received by the 
Navy in 2008 13

Number of EPA Comments Received by the 
Navy in 2008 6

Number of Water Board Comments Received by 
the Navy in 2008 9

 

NAVY CONTACT INFORMATION

Michael Bloom
BRAC Environmental Coordinator for Mare Island

E-mail: michael.s.bloom@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0967
San Diego Fax: (619) 532-0995
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, unless oth-
erwise noted.  RAB meetings are currently scheduled for the 
following dates:

• Thursday, September 25, 2008
• Thursday, October 30, 2008
• Thursday, November 20, 2008

Meetings begin at 7:00 pm and are held at the following loca-
tion: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

Navy	booth	at	the	Mare	Faire	on	August	9,	2008


