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1.0      INTRODUCTION

2.0      FIELDWORK,  REMOVAL  ACTIONS AND
UPCOMING EVENTS

The U.S. Department of the Navy prepared this monthly progress report
(MPR) to discuss environmental cleanup at the former Mare Island Naval
Shipyard (Mare Island) in Vallejo, California.  This MPR does not discuss
cleanup work by the City of Vallejo and its developers, Lennar Mare Island
and Weston Solutions, through the Navy’s Environmental Services
Cooperative Agreements.  The work completed under those agreements is
reported separately by each party.  This MPR discusses progress made
during the reporting period from October 26, 2007, through November 29,
2007.  The information provided below includes updates to field work and
removal actions; document submittals; and the progress of regulatory
reviews, issues associated with Navy environmental programs, and
Remedial Project Manager (RPM) and Restoration Advisory Board (RAB)
meetings.

Soil was excavated at
Underground Storage
Tank (UST) Site 993-4 to
remove contamination
within the former service
bay associated with the
Former Retail Store (gas
station), Building 993.
Soil was removed and
backfilled at UST Site

993-4 in October 2007.  Residual contamination in soil is located at a depth
of 8 feet in one area of the UST Site 993-4 excavation.  The remaining
portions of the excavation met cleanup goals.  The removal action at UST
Site 993-4 will be documented in a future removal action summary report.

The Navy has completed trenching
at two of the three locations at the
Defense Reutilization and
Marketing Office (DRMO).
Trenching at the locations west of
the Crane Test Area (CTA) and
across Dump Road have been
completed and backfilled.  Free
phase hydrocarbons, resembling
Bunker C Fuel Oil, were observed

in the trenches west of the CTA.  No debris was observed in close contact
with the pipelines in this area.  On Dump Road, both free phase
hydrocarbons and debris were observed.  Trenching at the last location,
Azuar Drive, is currently ongoing.

The Navy has completed the
majority of the removal of
Abrasive Blast Material (ABM)
at nine of the thirteen areas in
Installation Restoration Area 04
(IR04).  Excavation at the Paint
Waste Area (PWA) has stopped
until the Navy can fully assess
the nature and extent of
radiological items uncovered
during pre-excavation activities.
To date 127 radiological buttons
(used to light passageways on ships) have been found.  Currently, the Navy is
focusing all excavations at IR05 which will be complete at the end of
November 2007.  Once IR05 is completed, work will progress to the Horse
Stables Area (HSA).

Excavation at UST Site 993-4

DRMO Trenching

TCRA IR05 Excavation

Fieldwork Investigation Areas
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4.0    POTENTIAL EARLY TRANSFER PARCELS

RESTORATION ADVISORY BOARD
MEETING SCHEDULE

Michael Bloom

BRAC Environmental Coordinator for Mare Island

E-mail: michael.s.bloom@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone:  (619) 532-0967

San Diego Fax:  (619) 532-0995

www.bracpmo.navy.mil

3.0    DOCUMENT SUBMITTALS AND PROGRESS
 OF REGULATORY REVIEW

NAVY
CONTACT INFORMATION

The RAB meets the last Thursday of every month, unless otherwise
noted.  RAB meetings are currently scheduled for the following dates:

Thursday, January 31, 2008

Thursday, February 28, 2008
Thursday, March 27, 2008

Meetings begin at 7:00 p.m. and are held at the following location:
John F. Kennedy Library

505 Santa Clara Street
Vallejo, California 94590

The Navy submitted three documents during this reporting period:

• Response to Regulatory Agency Comments on the Draft Final
Remedial Action Plan/Record of Decision (RAP/ROD) for
Installation Restoration Site 17

• The Draft Work Plan for the Offshore Sediment Investigation at
Investigation Area K

• Response to Comments on the Draft Final Expanded Site Inspection
Report for Building 742, Former Degreaser Plant, Investigation Area
C2

The San Francisco Bay Regional Water Quality Control Board (Water Board)
provided comments on the following document:

• DRMO Technical Memorandum for Total Petroleum Hydrocarbons

RPM meetings are held regularly with the Navy, U.S. Environmental
Protection Agency, Department of Toxic Substances Control, and Water
Board to discuss the progress of environmental cleanup at Mare Island.  The
most recent RPM meeting was held on November 29, 2007.

Early Transfer of Property at Mare Island
Discussions with the City of Vallejo on the early transfer of the remaining
un-transferred Economic Development Conveyance property resumed in
March 2007, and various meetings have taken place.  The City of Vallejo
continues to work with Touro University on redevelopment of portions of
the northern end of the island.  The goal is to include all remaining
properties scheduled for transfer to the City of Vallejo in one early transfer
as well as to transfer the responsibility for environmental cleanup of the
parcels under an Early Transfer Cooperative Agreement.  The proposed
transfer includes the northern end of the island, Parcels II and XV-B (1),
DRMO Area (Parcel XVII), Marine Corps Firing Range Site (Parcel XIX),
Reuse Area 10 (Parcels V and VI), and the remainder of Regional Park
(Parcels VII-B and X-B).

The Navy expects to issue a Finding of Suitability for Early Transfer to
describe the proposed early transfer project after the necessary agreements
have been executed to allow the early transfer to proceed.

Year-To-Date Progress
The documents presented in the table below include only documents that
address sites where the Navy remains responsible for the completion of
cleanup work.

Number of Documents 
Submitted by the Navy in 2007 

Number of DTSC Comments 
Received by the Navy in 2007

Number of EPA Comments 
Received by the Navy in 2007

Number of Water Board Comments 
Received by the Navy in 2007

21

14

5

15


