

Navy Monthly Progress Report



Former Mare Island Naval Shipyard

April 26, 2012



www.bracpmo.navy.mil

USS Nitze


1.0 INTRODUCTION

The Department of the Navy prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (Mare Island) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo and its developer, Lennar Mare Island, through the Navy's Environmental Services Cooperative Agreement. The work completed under this agreement is reported separately. This MPR discusses progress made during the reporting period from March 30, 2012 through April 26, 2012. The information provided below includes updates to field work and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

2.0 FIELDWORK, REMOVAL ACTIONS, AND UPCOMING EVENTS

The Navy conducted no fieldwork during the reporting period.

On May 14, 2012, the Navy will begin fieldwork for the Munitions Non-Time Critical Removal Action at the Production Manufacturing Area and South Shore Area (PMA/SSA). This fieldwork will continue through the end of September and will result in access limitations in the south part of the Mare Island



Production Manufacturing Area and South Shore Area (PMA/SSA)

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted three documents during the reporting period, listed below:

- Investigation Area (IA) K Draft Offshore Data Gaps Work Plan/ Sampling and Analysis Plan (WP/SAP)
- Draft Polychlorinated Biphenyl (PCB) Site Closure Reports (SCRs) for PCB Sites Building A1, Building A2, Building A3 and Building A4
- Marine Corps Firing Range Draft Final Dredge Pond Levee Inspection Technical Memorandum

The Navy received comments or concurrence from the Department of Toxic Substances Control (DTSC) on the following documents:

- Installation Restoration (IR) 17 and Building 503 Area Upland Chlorinated Solvents Investigation Work Plan

- IR 17 and Building 503 Area Post-Removal Groundwater Well Installation and Monitoring Report
- Draft Work Plan for Radiological Release Survey at Building M160

Additionally, the Navy received concurrence from the DTSC on eight Solid Waste Management Unit (SWMU) closure requests.

The Navy received comments from the U.S. Environmental Protection Agency (EPA) on the following documents:

- IR 17 and Building 503 Area Upland Chlorinated Solvents Investigation Work Plan
- IR 17 and Building 503 Area Post-Removal Groundwater Well Installation and Monitoring Report

The Navy received comments or concurrence from the San Francisco Bay Regional Water Quality Control Board (Water Board) on the following documents:

- IR 17 and Building 503 Area Post-Removal Groundwater Well Installation and Monitoring Report
- PMA/SSA Storm Water Pollution Prevention Plan (SWPPP)

REGULATORY REVIEW

Year-To-Date Progress

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	19
Number of DTSC Comments Received by the Navy	16
Number of Water Board Comments Received by the Navy	4
Number of EPA Comments Received by the Navy	3

BCT meetings are held regularly with the Navy, DTSC, Water Board, and the EPA to discuss the progress of environmental cleanup at Mare Island. The next BCT meeting will be held on Thursday, May 31, 2012.

NAVY CONTACT INFORMATION

Janet Lear

BRAC Environmental Coordinator
 E-mail: janet.lear@navy.mil
 Local Telephone: (707) 562-3104
 San Diego Telephone: (619) 532-0976
 San Diego Fax: (619) 532-0780
 www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next three RAB meetings are scheduled for:

- May 31, 2012
- July 26, 2012
- September 27, 2012

Meetings begin at 7:00 pm and are held at:

Mare Island Conference Center
 375 G Street
 Vallejo, CA 94592