


# Navy Monthly Progress Report



## Former Mare Island Naval Shipyard

April 28, 2016



USS Barbero (SSA-317), Mare Island, September 1948

## 1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (MINS) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo (City) or its developer, Lennar Mare Island (LMI), through the Navy's Eastern Early Transfer Parcel (EETP) Environmental Services Cooperative Agreements (ESCA). The work completed by the City through LMI this month is reported separately. This MPR discusses progress made during the reporting period from April 1, 2016 through April 28, 2016. The information provided in this report includes updates to fieldwork and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.



Paint Waste Area vegetation monitoring

## 2.0 FIELDWORK, REMOVAL ACTIONS AND UPCOMING EVENTS

During the month of April 2016, the Navy performed the following field work at MINS.

### Paint Waste Area:

On April 28, 2016, the Navy conducted wetland monitoring in the Paint Waste Area. The monitoring consisted of visually inspecting designated quadrants in the restored areas to identify plant species and measure plant coverage.

## 3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents during the reporting period, listed below:

- Final Polychlorinated Biphenyl Site Closure Report for Building 734 in Investigation Area C2
- Draft Final Record of Decision/Remedial Action Plan, Installation Restoration Site 28, Defense Reutilization and Marketing Office

#### 4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	41
Number of <b>DTSC</b> Comments Received by the Navy	24
Number of <b>Regional Water Board</b> Comments Received by the Navy	23
Number of <b>EPA</b> Comments Received by the Navy	5

BCT meetings are held regularly with the Navy, Department of Toxic Substances Control (DTSC), San Francisco Bay Regional Water Quality Control Board (Regional Water Board), and U.S.

Environmental Protection Agency (EPA) to discuss the progress of environmental cleanup at MINS. The next BCT meeting will be held on May 26, 2016.

#### NAVY CONTACT INFORMATION

##### Janet Lear

BRAC Environmental Coordinator  
E-mail: [janet.lear@navy.mil](mailto:janet.lear@navy.mil)  
Local Telephone: (707) 562-3104  
San Diego Telephone: (619) 524-1924  
San Diego Fax: (619) 524-0575  
[www.bracpmo.navy.mil](http://www.bracpmo.navy.mil)

#### RESTORATION ADVISORY BOARD MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- May 26, 2016
- July 28, 2016
- September 29, 2016

Meetings begin at 7:00 p.m. and are held at:  
**Mare Island Conference Center**  
375 G Street, Vallejo, CA 94592