


Navy Monthly Progress Report



Former Mare Island Naval Shipyard

May 31, 2018



USS Kennison (DD-138), Mare Island, 1919

1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (MINS) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo, its agent, Weston Solutions or its developer, Lennar Mare Island, through the Environmental Services Cooperative Agreements (ESCAs). The work completed through those agreements this month is reported separately. This MPR discusses progress made during the reporting period from April 27, 2018, through May 31, 2018. The information provided in this report includes updates to field work and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

2.0 FIELD WORK, ACTIONS, AND UPCOMING EVENTS

The Navy performed field work at Installation Restoration (IR) Site 4 and Production Manufacturing Area (PMA) and Unexploded Ordnance Site 3 (UXO 3)—Dredge Pond 3E and Northern Marine Corps Firing Range (MCFR).

IR Site 4 and PMA

On May 8 to May 10, 2018, the Navy performed field work at IR Site 4 and PMA. The Navy inspected, gauged, and collected groundwater samples from 19 groundwater wells at IR Site 4 and measured the groundwater level at one well at the PMA. The groundwater data is being collected for the IR Site 4 Feasibility Study.



Groundwater Sampling at IR Site 4

UXO 3—Dredge Pond 3E and Northern MCFR

On May 30, the Navy mobilized to the UXO 3—Dredge Pond 3E and Northern Marine Corps Firing Range to set up equipment for dewatering Dredge Pond 3E. Between June 4 to June 8, the Navy plans to pump accumulated rain water out of Dredge Pond 3E into an adjacent dredge pond to facilitate drier conditions so field work for the remedial investigation can proceed later this summer.



Dredge Pond 3E

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following document during the reporting period:

- Draft Final, Final Status Survey Report Debris Disposal Area Near Dike 14 South Shore Area

The Navy received comments or concurrence from the regulatory agencies on the following documents during the reporting period:

- Concurrence received from the Regional Water Quality Control Board (Regional Water Board) on the Final Remedial Investigation Report for the Crane Test Area North
- Comments received from the Department of Toxic Substances Control (DTSC) on the 2017 Annual Monitoring Report for the Paint Waste Area Wetland Monitoring
- Comments received from DTSC on the Draft Record of Decision/Final Remedial Action Plan for Investigation Area F1
- Comments received from the Regional Water Board on the Final 2017 Annual Remedy Status Report for Investigation Area H1
- Comments received from the Regional Water Board on the Draft Finding of Suitability to Transfer for Parcel XV-B(1)b (FOST 16)

4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	14
Number of DTSC Comments Received by the Navy	7
Number of Regional Water Board Comments Received by the Navy	6
Number of EPA Comments Received by the Navy	0

BCT meetings are held regularly with the Navy, DTSC, and the Regional Water Board to discuss the progress of environmental cleanup at MINS. The next BCT meeting will be held on July 26, 2018.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- July 26, 2018
- September 27, 2018
- November 29, 2018

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
 375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear

BRAC Environmental Coordinator

E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575

www.bracpmo.navy.mil