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1.0 INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental 
cleanup at the former Mare Island Naval Shipyard 
(Mare Island) in Vallejo, California. This MPR does 
not discuss cleanup work by the City of Vallejo (City) 
or its developer, Lennar Mare Island (LMI), through 
the Navy's Eastern Early Transfer Parcel (EETP) 
Environmental Services Cooperative Agreement 
(ESCA). The work completed by the City through LMI 
this month is reported separately. This MPR discusses 
progress made during the reporting period from 
September 27, 2013 through October 31, 2013. The 
information provided below includes updates to field 
work and removal actions, document submittals, the 
progress of regulatory reviews, issues associated with 
Navy environmental programs, and Base Realignment 
and Closure (BRAC) Cleanup Team (BCT) and 
Restoration Advisory Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL,
ACTIONS AND UPCOMING EVENTS 
During the month of October 2013, the Navy 
continued remedial action field work at Building 
742, the Former Degreasing Plant. 

Building 742, Former Degreasing Plant:  The Navy 
is conducting waste stockpile sorting at Building 742 to 
optimize disposal of the soil excavated at the site in 
July 2013. A portion of the stockpile is debris and 
gravel, which analytical sampling has shown is suitable 
for landfill. Analytical sampling indicates much of the 
clay portion will require thermal treatment. Once 
sorted, the Navy will dispose of the waste soil, gravel 
and debris offsite. 

The sorting operations began on September 30, 2013 
and are expected to be completed in early November.

 

3.0 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW
The Navy submitted the following documents 
during the reporting period, listed below:

Study Report for Investigation Area K 

(SMP)

Soil and Groundwater Management Plan

and Two Drywells in the South Shore Area 

Installation Restoration (IR) Site 17 and Building 
503 Area

Waste Stockpile Sorting, Building 742
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the Navy  75
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NAVY CONTACT INFORMATION
Janet Lear

RESTORATION ADVISORY BOARD 
MEETING SCHEDULE

 December 5, 2013
 January 30, 2014
 March 27, 2014

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0976

San Diego Fax: (619) 532-0780
www.bracpmo.navy.mil

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold.  The next

RAB meetings are scheduled for:

Number of DTSC Comments 
Received by the Navy
Number of Water Board Comments 
Received by the Navy
Number of EPA Comments 
Received by the Navy

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW 
(CONTINUED)

The Navy received comments or concurrence from 
regulatory agencies on the following documents 
during the reporting period:

Comments from the Department of Toxics Substances 
Control (DTSC) on the Draft Final Paint Waste Area 
(PWA) Time Critical Removal Action

Comments from the San Francisco Bay Regional Water 
Quality Control Board (Water Board) on the Draft Final 
PWA Final Status Survey

The No Further Action letter from the Water 
Board for the Dredge Pond 3E Aboveground 
Storage Tank

4.0  REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table 
include only documents that address sites where the 
Navy remains responsible for the cleanup work.

BCT meetings are held regularly with the Navy,
DTSC, Water Board, and the United States Environ-
mental Protection Agency (EPA) to discuss the 
progress of environmental cleanup at Mare Island.  
The next BCT meeting will be held on Thursday, 
December 5, 2013.

USS Monadnock, Mare Island, c. 1896


